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SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this unilateral Modification 11 to Delivery Order 0004 under the Wolverine Heavy Assault Bridge BOA DAAE07-01-G-N001

is to make the following clerical corrections:

    a.  Change the "Amount of this action" under Current Funded Amount in Section A, Modification 09, Paragraph 5, from ($374,359.00) to

($374,355.00) and the "New Funded Amount" from $27,381,468.00 to $27,381,472.00.  Further, in Paragraph 5, change "Amount of this

Action" under Current Contract Value from ($374,359.00) to ($374,355.00) and the New Contract Value from $27,381,468.00 to

$2,381,472.00.

    b.  Change the Delivery Date under CLIN 0005AB from 30-SEP-2002 to 30-SEP-2003. Section B, page B5(a) is deleted and replaced by the

attached identically numbered page.

    c.  Change the Delivery Schedule in Section F.1.2., CLIN 0001AA, from AUG 2003 to JUL 2003 for the 8th (eighth) Bridge. Section F,

page F1 is deleted and replaced by the attached identically numbered page.

    d.  The correct G page for Modification 09 is attached to this Modification and should be substituted for the existing Modification

09 G page. The distribution of Modification 09, signed and dated 27 January 2003, inadvertently contained a "draft" copy of the G page,

not the correct G page.

2.  All other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 012 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0005AB        AMT FOR LAUNCHER                                            1          EA   $ 2,276,656.000  $      2,276,656.00              ________________                                                             ______________   __________________

              NOUN: 1 WOLVERINE VEHICLE

              PRON: A116J056HV    PRON AMD: 04    ACRN: AA

              AMS CD: 31204520017

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV1023G150  CK0K60    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0K60)   XR GENERAL DYNAMICS LAND SYS INC

                         38500 MOUND ROAD

                         STERLING HEIGHTS      MI 48310-3200

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-01-G-N001/0004
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SECTION F - DELIVERIES OR PERFORMANCE

SECTION F - DELIVERIES OR PERFORMANCE

F.1 Wolverine system shall be delivered FOB Origin in accordance with the below schedule at LATP. This schedule is based

on a one per month production schedule:

F.1.1         DELIVERY SCHEDULE FOR WOLVERINE VEHICLES              ________________________________________

CLIN 0001AB___________

2003   LAUNCHER DELIVERY SCHEDULE:

JAN   FEB  MAR  APR  MAY  JUN  JUL  AUG_________________________________________

 1     1    1    1    1    1    1    1    =  8

CLIN  0005AB_____________

2003   LAUNCHER DELIVERY SCHEDULE:

 SEP_______

  1                                       =  1

F.1.2.  The Wolverine Bridge shall be delivered in place at MAN Technologie in the Federal Republic of Germany in accordance with the

below schedule.  This schedule is based on a one per month production schedule.   GDLS is responsible to offer bridges to Government

Transportation in country.  U.S. Government will pay transportation costs for shipment of bridges (FOB Origin at MAN Technologie).

CLIN 0001AA___________

2002               2003

DEC  JAN  FEB MAR  APR  MAY  JUN  JUL______________________________________

 1    1    1   1    1    1    1    1    = 8

CLIN 0005AA___________

2003

AUG

 1                                       = 1

F.1.3   In the Clear Address:      SHIP TO Freight Address:  W81RF3

                                           TACOM Material Fielding Team

                                           MFT ISSUE YARD

                                           BLDG 88004 Logistics Lane

                                           Fort Hood, TX 76544

                                   ATTN: Abimael Castro 254-681-4589

                                         Ramon Cruz 254-289-4232

F.2 ADVANCE ACCEPTANCE__________________

Advance delivery of Wolverines under this contract is authorized, provided there is no impact to the GFM deliveries nor any

claim by the Contractor for late GFM related to accelerated Wolverine vehicle delivery.

F.3          GOVERNMENT BILLS OF LADING AND OTHER ROUTING INSTRUCTIONS             _________________________________________________________

The Government will request (i) Government Bills of Lading and (ii) routing and other instructions, including MILSTAMP

9Military Standard Transportation and Movement Procedure, as to the methods of shipment to be followed by the Contractor or (iii)

authorization to ship on Commercial Bills of Lading to be converted to Government Bills of Lading at Destinations from Transportation

Office, administering DCMAO, ten days in advance of the date of which material is made ready for shipment.  Appropriate forms for said

requests shall be furnished by DCASMA to the Contractor.  The Contractor shall prepare and address said forms as directed by the
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Contracting Officer or his duly authorized representative.

F.4         SHIPPING INSTRUCTIONS            _____________________

              Shipping instructions for the contract end item shall be provided by the Contracting Officer 60 days in advance of the

shipment date.  Revised, amended, or final shipping instructions shall be provided to the Contractor by the ACO no later than 10 days

prior to the shipment date.

F.5.        INSTRUCTIONS FOR USE, PREPARATION, AND DISTRIBUTION OF DD FORM 250 MATERIAL INSPECTION AND ECEIVING REPORT (MIRR)            _________________________________________________________________________________________________________________

F.5.1.    Use of DD250.

F.5.1.1.  Following inspection and acceptance of the completed contract end items, including loading, blocking, and bracing, a Material

Inspection and Receiving Report (DD 250) will be promptly executed by the Government.  If complete shipping instructions, suitable US

Army flat cars, and/or Government Bill of Lading information are not available, a DD250 providing for "no physical movement acceptance"

will be promptly executed.  Upon receipt of shipping instructions, flatcars, and/or GBL information, a "corrected copy" Material

Inspection and Receiving Report will be executed and appropriate distribution made.

F.5.1.2.  Alternate Loading.  Due to the low number of vehicles being delivered, the following alternate loading scheme may be used by

the Contractor.  Following inspection and acceptance of the completed delivery order end items after preparation, but prior to loading,

blocking, and bracing, a MIRR (DD250) will be promptly executed by the Government.  Vehicles will be loaded, blocked and braced prior to

month end to meet shipping schedules.  The ACO retains authority to direct the Contractor to load, block, and brace a vehicle or

vehicles on a flatcar prior to month end at no additional cost to the Government in order to meet Government delivery requirements.

F.5.2.    PREPARATION OF DD 250          _____________________

            DD Form 250 shall be completed by the contractor in accordance with instructions contained at clause 52.246-7000 of the

Department of Defense Federal Acquisition Regulation.

F.5.3.  DD 250 (MIRR) DISTRIBUTION        __________________________

          The following addresses only should have one (1) each copy of the Material Inspection and Receiving Report distributed by the

Contractor per DFAR 52.246-7000, as appropriate per location.

F.5.3.1.    TACOM

               Integrated Material Management Center (IMMC)

               ATTN:  AMSTA-IM-A

               Warren, MI 48397-5000

F.5.3.2.    Lima Army Tank Plant

               ATTN:  DCMDE - 6JQB (contracts)

               1155 Buckeye Road

               Lima, OH 45804

F.5.3.3.    Lima Army Tank Plant

               ATTN:  DCMDE - 6JQB (T&A)

               1155 Buckeye Road

               Lima, OH 45804

F.5.3.4.     In accordance with DFAR 52.246-7000, distribution of the Acquiring Offices MIRR DD 250 shall be to the following address.

               U.S. Tank-Automotive Command

               Acquisition Center

               ATTN:  AMSTA-AQ-C

               Warren, MI 48397-5000

Terms and conditions specific to Section F of this Delivery Order are incorporated by reference from the Basic Ordering Agreement and

are as follows:

F-1   STOP-WORK ORDER 52.242-15   AUG/1989

F-2   GOVERNMENT DELAY OF WORK 52.242-17 APR/1984

F-3   F.O.B. ORIGIN  52.247-29 JUN/1988

F-4   F.O.B. DESTINATION 52.247-34 NOV/1988

F-5   F.O.B. DESTINATION-EVIDENCE OF SHIPMENT (DEVIATION) 52.247-48 FEB/1999
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F-6   CLEARANCE AND DOCUMENTATION REQUIREMENTS-SHIPMENTS TO DOD AIR OR WATER TERMINAL TRANSSHIPMENT POINTS 52.247-52 APR/1984

F-7   F.O.B. POINT FOR DELIVERY OF GOVERNMENT-FURNISHED PROPERTY 52.247-55 APR/1984

F-8   LOADING,BLOCKING, AND BRACING OF FREIGHT CAR SHIPMENTS 52.247-58 APR/1984

F-9   F.O.B. ORIGIN -CARLOAD AND TRUCKLOAD SHIPMENTS 52.247-59 APR/1984

F-10 VARIATION IN QUANTITY 52.211-16

F-11 F.O.B. ORIGIN -PREPAID FREIGHT-SMALL PACKAGE SHIPMENTS 52.247-65 JAN/1991

F-12  VERIFICATION OF FOREIGN MILITARY SALES (FMS) ADDRESSES 52.225-4000 APR/2000

F-13  SHIPMENT OF SUPPLIES AND DETENTION OF CARRIERS EQUIPMENT 52.247-4005 OCT/1994

F-14  CONTRACTOR-MAILED SPARE PARTS AND EQUIPMENT TO APO/FPO ADDRESSES 52.247-4008 FEB/1991

F.1 DELIVERY SCHEDULES

F.3 DATA

F.4 SHIPPING INSTRUCTIONS

F.6 BALANCED ABRAMS DERIVITIVE VEHICLE DELIVERIES

                                               *** END OF NARRATIVE F 001 ***
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